



Licitación Pública No. 29039002-007-09, relativa a la obra: SUMINISTRO E INSTALACIÓN DE PASTO SINTÉTICO EN PARQUE DE BÉISBOL DE LA UNIDAD DEPORTIVA DE LA

ANALISIS DEL COSTO DE FINANCIAMIENTO						
CONCEPTO:	JUL	AGO	SEP	OCT	NOV	TOTALES
MATERIALES	2,661,483.83	636,226.93	11,599.14	-	-	3,309,309.90
MANO DE OBRA	-	486,417.02	253,191.71	-	-	739,608.73
HERRAMIENTA	-	30,481.80	14,818.23	-	-	45,300.03
COSTO DIRECTO:	2,661,483.83	1,153,125.75	279,609.08	-	-	4,094,218.66
INDIRECTOS (8.13%)	216,478.76	93,792.50	22,742.74	-	-	333,014.00
TOTAL DE EGRESOS:	2,877,962.59	1,246,918.25	302,351.82	-	-	4,427,232.66
ACUM. DE EGRESOS:	2,877,962.59	4,124,880.84	4,427,232.66			
ESTIMACIONES:		3,087,867.66	1,337,973.37	324,456.47		4,750,297.50
INGRESOS:						
ANTICIPO:	2,375,148.75					
ING. POR ESTIMACIONES:		-	1,543,933.83	668,986.69	162,228.24	
TOTAL DE INGRESOS:	2,375,148.75	-	1,543,933.83	668,986.69	162,228.24	4,750,297.50
ACUM. DE INGRESOS:	2,375,148.75	2,375,148.75	3,919,082.58	4,588,069.27	4,750,297.50	
DIFERENCIA DE ACUMULADO: -	502,813.84 -	1,749,732.09 -	508,150.08	4,588,069.27	4,750,297.50	
COSTO FINANCIERO (TIE 28= 1.25% MENSUAL) -	4,190.12 -	14,581.10 -	4,234.58	38,233.91	39,585.81	
ACUM. DE COSTO DE FINANCIERO: -	4,190.12 -	18,771.22 -	23,005.80 -	23,005.80 -	23,005.80 -	23,005.80
NECESIDAD DE FINANCIAMIENTO: -	23,005.80					
CARGO POR COSTO DE FINANCIAMIENTO	0.52%					

ARQ. ALFREDO BUSTAMANTE ORTEGA